ANNUAL PROCUREMENT PLAN (FY 2025-26)

(Goods)

Ministry/Division : Ministry of Education

Agency : University of Frontier Technology, Bangladesh

Procuring Entity Name & Code :

Budget: Revenue

Project/Programme Name & Code :

Sl No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	1	2	3	4	5	6	7	8.0	9	10	11	12	13	14	15	16	17	18
1	UFTB APP2025-26 GR-001	Supply of Stationery, Cleaning, and Related Items at UFTB	No.	As Per Requirement	OTM	HOPE	GOB	1.38	Planned Dates		5/Nov/2025	19/Nov/2025	26/Nov/2025	3/Dec/2025	10/Dec/2025	7/Jan/2026		6/Feb/2026
									Planned Days		0	14	7	7	7	28	63	30
									Actual Dates									
2	UFTB APP2025-26 GR-002	Supply and Installation of Computers, Computer Accessories and ICT Equipment at UFTB	No.	As Per Requirement	OTM	HOPE	GOB	5.60	Planned Dates		12/Nov/2025	26/Nov/2025	3/Dec/2025	10/Dec/2025	17/Dec/2025	14/Jan/2026		13/Feb/2026
									Planned Days		0	14	7	7	7	28	63	30
									Actual Dates									
3	UFTB APP2025-26 GR-003	Supply and Installation of Engineering and Other Equipment at UFTB	No.	As Per Requirement	OTM	HOPE	GOB	0.45	Planned Dates		5/Nov/2025	19/Nov/2025	25/Nov/2025	1/Dec/2025	7/Dec/2025	4/Jan/2026		5/Mar/2026
									Planned Days		0	14	6	6	6	28	60	60
									Actual Dates									
4	UFTB APP2025-26 GR-004	Supply and Installation of Computers for the Upgradation of the Graphics and Animation Laboratory at UFTB	No.	As Per Requirement	OTM	HOPE	GOB	3.00	Planned Dates		29/Oct/2025	12/Nov/2025	18/Nov/2025	24/Nov/2025	30/Nov/2025	28/Dec/2025		27/Jan/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									
5	UFTB APP2025-26 GR-005	Supply and Installation of Computers and Networking Equipment for the Establishment of **Deep Learing Laboratory** at UFTB	No.	As Per Requirement	OTM	HOPE	GOB	12.00	Planned Dates		12/Nov/2025	26/Nov/2025	10/Dec/2025	16/Dec/2025	22/Dec/2025	19/Jan/2026		20/Mar/2026
									Planned Days		0	14	14	6	6	28	68	60
									Actual Dates									
6	UFTB APP2025-26 GR-006	Supply and Installation of Furniture for the Establishment of **Deep Learing Laboratory** at UFTB	No.	As Per Requirement	OTM	HOPE	GOB	1.40	Planned Dates		12/Nov/2025	26/Nov/2025	2/Dec/2025	8/Dec/2025	14/Dec/2025	11/Jan/2026		10/Feb/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									
7	UFTB APP2025-26 GR-007	Supply and Installation of Electrical Equipment for the Establishment of **Deep Learing Laboratory** at UFTB	No.	As Per Requirement	OTM	HOPE	GOB	0.60	Planned Dates		12/Nov/2025	26/Nov/2025	2/Dec/2025	8/Dec/2025	14/Dec/2025	11/Jan/2026		10/Feb/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									
8	UFTB APP2025-26 GR-008	Supply and Installation of Computers and Other Equipment for EdTech Lab at UFTB	No.	As Per Requirement	OTM	HOPE	GOB	0.30	Planned Dates		5/Nov/2025	19/Nov/2025	25/Nov/2025	1/Dec/2025	7/Dec/2025	4/Jan/2026		3/Feb/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									

Sl No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	1	2	3	4	5	6	7	8.0	9	10	11	12	13	14	15	16	17	18
9	UFTB APP2025-26 GR-009	Classroom Furniture for DSE, SE, Cyse Department at New Academic Building at UFTB	No.	As Per Requirement	DPM	HOPE	GOB	0.14	Planned Dates		29/Oct/2025	29/Oct/2025	4/Nov/2025	29/Oct/2025	4/Nov/2025	2/Dec/2025		1/Jan/2026
									Planned Days		0	0	6	6	6	28	46	30
									Actual Dates									
10	UFTB APP2025-26 GR-010	Supply and Installation of Projector for DSE and SE Departmaent Clasroom	No.	As Per Requirement	RFQ	HOPE	GOB	0.26	Planned Dates		22/Oct/2025	29/Oct/2025	29/Oct/2025	2/Nov/2025	4/Nov/2025	4/Nov/2025		25/Nov/2025
									Planned Days		0	7	0	4	2	0	13	21
									Actual Dates									
11	UFTB APP2025-26 GR-011	Classroom Projector for Cyse Department and Electrical Items for DSE, SE, Cyse Department's New Classroom at New Academic Building	No.	As Per Requirement	OTM	HOPE	GOB	0.88	Planned Dates		5/Nov/2025	19/Nov/2025	25/Nov/2025	1/Dec/2025	7/Dec/2025	4/Jan/2026		3/Feb/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									
12	UFTB APP2025-26 GR-012	Supply and Installation of Electrical Items	No.	As Per Requirement	OTM	HOPE	GOB	0.25	Planned Dates		5/Nov/2025	19/Nov/2025	25/Nov/2025	1/Dec/2025	7/Dec/2025	4/Jan/2026		3/Feb/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									
13	UFTB APP2025-26 GR-013	Supply and Installation of UPS Batteries, New IPS and IPS Batteries and Servicing of UPS (Boys Hall & Admin 1201,1202) at the University of Frontier Technology, Bangladesh	No.	As Per Requirement	RFQ	HOPE	GOB	0.33	Planned Dates		29/Oct/2025	4/Nov/2025	4/Nov/2025	8/Nov/2025	10/Nov/2025	10/Nov/2025		1/Dec/2025
									Planned Days		0	6	0	4	2	0	12	21
									Actual Dates									
14	UFTB APP2025-26 GR-014	Supply and Installation of Batteries for UPS and Repair of UPS at Academic Building	No.	As Per Requirement	RFQ	HOPE	GOB	0.22	Planned Dates		12/Nov/2025	18/Nov/2025	18/Nov/2025	22/Nov/2025	24/Nov/2025	24/Nov/2025		15/Dec/2025
									Planned Days		0	6	0	4	2	0	12	21
									Actual Dates									
15	UFTB APP2025-26 GR-015	Supply and Installation of Furniture at UFTB	No.	As Per Requirement	OTM	HOPE	GOB	0.83	Planned Dates		5/Nov/2025	19/Nov/2025	25/Nov/2025	1/Dec/2025	7/Dec/2025	4/Jan/2026		3/Feb/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									
16	UFTB APP2025-26 GR-016	Supply and Installation of Furniture, Electrical and Office Equipment for Teachers of Data Science & Engineering Department	No.	As Per Requirement	RFQ	HOPE	GOB	0.40	Planned Dates		22/Oct/2025	28/Oct/2025	28/Oct/2025	1/Nov/2025	3/Nov/2025	3/Nov/2025		24/Nov/2025
									Planned Days		0	6	0	4	2	0	12	21
									Actual Dates									
17	UFTB APP2025-26 GR-017	Photocopier Purchase for Finance and Accounts Office	No.	As Per Requirement	RFQ	HOPE	GOB	0.20	Planned Dates		5/Nov/2025	11/Nov/2025	11/Nov/2025	15/Nov/2025	17/Nov/2025	17/Nov/2025		17/Dec/2025
									Planned Days		0	6	0	4	2	0	12	30
									Actual Dates									
18	UFTB APP2025-26 GR-018	Supply and Installation of Office IT (Photopier, Printer, Scanner, Toner) Equipment	No.	As Per Requirement	OTM	HOPE	GOB	0.25	Planned Dates		12/Nov/2025	26/Nov/2025	2/Dec/2025	8/Dec/2025	14/Dec/2025	11/Jan/2026		10/Feb/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									



Sl No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	1	2	3	4	5	6	7	8.0	9	10	11	12	13	14	15	16	17	18
19	UFTB APP2025-26 GR-019	Supply and Installation of Water Filter for Boys Hall at University of Frontier Technology, Bangladesh	No.	As Per Requirement	RFQ	HOPE	GOB	0.20	Planned Dates		5/Nov/2025	11/Nov/2025	11/Nov/2025	15/Nov/2025	17/Nov/2025	17/Nov/2025		8/Dec/2025
									Planned Days		0	6	0	4	2	0	12	21
									Actual Dates									
20	UFTB APP2025-26 GR-020	Supply and Installation of Office Non-IT Equipment	No.	As Per Requirement	OTM	HOPE	GOB	0.15	Planned Dates		29/Oct/2025	12/Nov/2025	18/Nov/2025	24/Nov/2025	30/Nov/2025	28/Dec/2025		27/Jan/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									
21	UFTB APP2025-26 GR-021	Printing of File, Office Pad, Envelope, and Other Printing Items for University of Frontier Technology, Bangladesh	No.	As Per Requirement	OTM	HOPE	GOB	0.47	Planned Dates		5/Nov/2025	19/Nov/2025	25/Nov/2025	1/Dec/2025	7/Dec/2025	4/Jan/2026		3/Feb/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									
22	UFTB APP2025-26 GR-022	Diary and Calendar Printing	No.	As Per Requirement	RFQ	HOPE	GOB	0.23	Planned Dates		5/Nov/2025	11/Nov/2025	11/Nov/2025	15/Nov/2025	17/Nov/2025	17/Nov/2025		8/Dec/2025
									Planned Days		0	6	0	4	2	0	12	21
									Actual Dates									
23	UFTB APP2025-26 GR-023	ID Card Printing	No.	As Per Requirement	RFQ	HOPE	GOB	0.10	Planned Dates		29/Oct/2025	4/Nov/2025	4/Nov/2025	8/Nov/2025	10/Nov/2025	10/Nov/2025		1/Dec/2025
									Planned Days		0	6	0	4	2	0	12	21
									Actual Dates									
24	UFTB APP2025-26 GR-024	Supply and Installation of Fire Extinguisher	No.	As Per Requirement	OTM	HOPE	GOB	0.20	Planned Dates		19/Nov/2025	3/Dec/2025	9/Dec/2025	15/Dec/2025	21/Dec/2025	18/Jan/2026		17/Feb/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									
25	UFTB APP2025-26 GR-025	Supply and Installation of Sports Items	No.	As Per Requirement	OTM	HOPE	GOB	0.20	Planned Dates		12/Nov/2025	26/Nov/2025	2/Dec/2025	8/Dec/2025	14/Dec/2025	11/Jan/2026		10/Feb/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									
26	UFTB APP2025-26 GR-026	Supply and Installation of Medical Items	No.	As Per Requirement	OTM	HOPE	GOB	0.20	Planned Dates		19/Nov/2025	3/Dec/2025	9/Dec/2025	15/Dec/2025	21/Dec/2025	18/Jan/2026		17/Feb/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									
27	UFTB APP2025-26 GR-027	Procurement of Paper for Provisional Certificates and Transcripts of the University of Frontier Technology, Bangladesh	No.	As Per Requirement	RFQ	HOPE	GOB	0.40	Planned Dates		5/Nov/2025	12/Nov/2025	12/Nov/2025	16/Nov/2025	18/Nov/2025	18/Nov/2025		9/Dec/2025
									Planned Days		0	7	0	4	2	0	13	21
									Actual Dates									
28	UFTB APP2025-26 GR-028	Printing and Binding of Exam Script	No.	As Per Requirement	OTM	HOPE	GOB	0.60	Planned Dates		1/Jan/2026	15/Jan/2026	20/Jan/2026	24/Jan/2026	27/Jan/2026	24/Feb/2026		26/Mar/2026
									Planned Days		0	14	5	4	3	28	54	30
									Actual Dates									

Sl No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	1	2	3	4	5	6	7	8.0	9	10	11	12	13	14	15	16	17	18
29	UFTB APP2025-26 GR-029	Plagarism Software for Departments	Job	As Per Requirement	DPM	HOPE	GOB	1.00	Planned Dates		21/Jan/2026	4/Feb/2026	10/Feb/2026	16/Feb/2026	22/Feb/2026	22/Mar/2026		21/May/2026
									Planned Days		0	14	6	6	6	28	60	60
									Actual Dates									
30	UFTB APP2025-26 GR-030	Supply of Printed Books at University of Frontier Technology, Bangladesh	No.	As Per Requirement	OTM	HOPE	GOB	1.00	Planned Dates		5/Nov/2025	19/Nov/2025	25/Nov/2025	1/Dec/2025	7/Dec/2025	4/Jan/2026		20/Mar/2026
									Planned Days		0	14	6	6	6	28	60	75
									Actual Dates									
31	UFTB APP2025-26 GR-031	Supply and Installation of Signboards at Academic Building, Administrative Building, Student Residences and Guest House of the University of Frontier Technology, Bangladesh	No.	As Per Requirement	RFQ	HOPE	GOB	0.47	Planned Dates		5/Nov/2025	12/Nov/2025	12/Nov/2025	16/Nov/2025	18/Nov/2025	18/Nov/2025		9/Dec/2025
									Planned Days		0	7	0	4	2	0	13	21
									Actual Dates									
32	UFTB APP2025-26 GR-032	কর্মচারীদের পোশাক ক্রয়	No.	As Per Requirement	OTM	HOPE	GOB	0.20	Planned Dates		26/Nov/2025	10/Dec/2025	16/Dec/2025	22/Dec/2025	28/Dec/2025	25/Jan/2026		24/Feb/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									
		Total Value of Goods Procurement					Total=	33.91										

ANNUAL PROCUREMENT PLAN (FY 2025-26)

(WORKS)

Ministry/Division : Ministry of Education

Agency : University of Frontier Technology, Bangladesh

Procuring Entity Name & Code :

Budget: Revenew

Project/Programme Name & Code :

Sl No.	Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	UFTB APP2025-26 WR-001	Office Renovation and Decoration at Ground Floor, 2nd Floor and 3rd Floor of Admin Building	Package	As Per Requirement	RFQ	HOPE	GOB	0.20	Planned Dates		12/Nov/2025	18/Nov/2025	18/Nov/2025	22/Nov/2025	24/Nov/2025	24/Nov/2025		15/Dec/2025
									Planned Days		0	6	0	4	2	0	12	21
									Actual Dates									
2	UFTB APP2025-26 WR-002	আসবাবপত্র মেরামত	Package	As Per Requirement	RFQ	HOPE	GOB	0.10	Planned Dates		5/Nov/2025	10/Nov/2025	10/Nov/2025	14/Nov/2025	16/Nov/2025	16/Nov/2025		16/Dec/2025
									Planned Days		0	5	0	4	2	0	11	30
									Actual Dates							-		
3	UFTB APP2025-26 WR-003	Generator Servicing	Package	As Per Requirement	RFQ	HOPE	GOB	0.10	Planned Dates		29/Oct/2025	4/Nov/2025	4/Nov/2025	8/Nov/2025	10/Nov/2025	10/Nov/2025		1/Dec/2025
									Planned Days		0	6	0	4	2	0	12	21
									Actual Dates									
4	UFTB APP2025-26 WR-004	AC Servicing	Package	As Per Requirement	RFQ	HOPE	GOB	0.20	Planned Dates		5/Nov/2025	11/Nov/2025	11/Nov/2025	15/Nov/2025	17/Nov/2025	17/Nov/2025		8/Dec/2025
									Planned Days		0	6	0	4	2	0	12	21
									Actual Dates									
5	UFTB APP2025-26 WR-005	Car Servicing with Related Works-1	Package	As Per Requirement	RFQ	HOPE	GOB	0.40	Planned Dates		29/Oct/2025	4/Nov/2025	4/Nov/2025	8/Nov/2025	10/Nov/2025	10/Nov/2025		1/Dec/2025
									Planned Days		0	6	0	4	2	0	12	21
									Actual Dates									
6	UFTB APP2025-26 WR-006	Car Servicing with Related Works-2	Package	As Per Requirement	RFQ	HOPE	GOB	0.40	Planned Dates		31/Dec/2025	6/Jan/2026	6/Jan/2026	10/Jan/2026	12/Jan/2026	12/Jan/2026		2/Feb/2026
									Planned Days		0	6	0	4	2	0	12	21
									Actual Dates									
7	UFTB APP2025-26 WR-007	অফিস সরঞ্জামাদি মেরামত	No.	As Per Requirement	OTM	HOPE	GOB	0.70	Planned Dates		26/Nov/2025	10/Dec/2025	16/Dec/2025	22/Dec/2025	28/Dec/2025	25/Jan/2026		24/Feb/2026
									Planned Days		0	14	6	6	6	28	60	30
									Actual Dates									
8	UFTB APP2025-26 WR-007	কম্পিউটার ও ফটোকপিয়ার মেরামত	Package	As Per Requirement	RFQ	HOPE	GOB	0.30	Planned Dates		9/Nov/2025	14/Nov/2025	14/Nov/2025	18/Nov/2025	20/Nov/2025	20/Nov/2025		20/Dec/2025
									Planned Days		0	5	0	4	2	0	11	30
									Actual Dates							-		
		Total Value of Works Procurement					Total=	2.40										

ANNUAL PROCUREMENT PLAN (FY 2025-26)

(Services)

Ministry/Division : Ministry of Education

Agency : University of Frontier Technology, Bangladesh

Procuring Entity Name & Code :

Budget: Revenue

Project/Programme Name & Code :

SL No.	Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	UFTB APP2025-26 SR-001	Selection of a Non-Consulting Firm for Supply of Manpower through Outsourcing Method at the University of Frontier Technology, Bangladesh.	Job	As Per Requirement	OTM	HOPE	GOB	11.00	Planned Dates	5/Nov/2025	5/Nov/2025	19/Nov/2025	1/Dec/2025	7/Dec/2025	7/Dec/2025	13/Dec/2025	2/Jan/2026		1/Feb/2026
									Planned Days	0	0	14	12	6	0	6	26	64	30
									Actual Dates										
2	UFTB APP2025-26 SR-002	Procurement of a Rented Building for Academic Building-2 of the University of Frontier Technology, Bangladesh	Job	As Per Requirement	OTM	HOPE	GOB	2.40	Planned Dates	2/Nov/2025	2/Nov/2025	16/Nov/2025	25/Nov/2025	25/Nov/2025	25/Nov/2025	2/Dec/2025	2/Dec/2025		1/Jan/2026
									Planned Days	0	0	14	9	0	0	7	7	37	30
									Actual Dates										
3	UFTB APP2025-26 SR-003	Cloud Server Renewal, SSL Certification and Others Renewal	Job	As Per Requirement	DPM	HOPE	GOB	0.15	Planned Dates	22/Oct/2025	22/Oct/2025	22/Oct/2025	22/Oct/2025	22/Oct/2025	29/Oct/2025	4/Nov/2025	19/Nov/2025		1/Jan/2026
									Planned Days	0	0	0	0	0	7	6	21	34	43
									Actual Dates										
4	UFTB APP2025-26 SR-004	SMS Purchase	Job	As Per Requirement	RFQ	HOPE	GOB	0.15	Planned Dates	29/Oct/2025	5/Nov/2025	5/Nov/2025	11/Nov/2025	11/Nov/2025	17/Nov/2025	23/Nov/2025	8/Dec/2025		1/Jan/2026
									Planned Days	0	7	0	6	0	6	6	21	39	24
									Actual Dates										
5	UFTB APP2025-26 SR-005	Procurement of Accounting Software	Job	As Per Requirement	RFQ	HOPE	GOB	0.30	Planned Dates	22/Oct/2025	29/Oct/2025	29/Oct/2025	4/Nov/2025	4/Nov/2025	10/Nov/2025	16/Nov/2025	1/Dec/2025		25/Dec/2025
									Planned Days	0	7	0	6	0	6	6	21	39	24
									Actual Dates										
6	UFTB APP2025-26 SR-006	Legal Advisor Firm Renewal	Job	As Per Requirement	DPM	HOPE	GOB	0.6	Planned Dates	7/Nov/2025	7/Nov/2025	7/Nov/2025	7/Nov/2025	7/Nov/2025	14/Nov/2025	20/Nov/2025	5/Dec/2025		1/Jan/2026
									Planned Days	0	0	0	0	0	7	6	21	34	27
									Actual Dates										
		Total Value of Service Procurement					Total=	14.60											